

অংশ-গঃ
ANNUAL PROCUREMENT PLAN

Ministry/Division : Ministry of Religious Affairs
 Agency : Islamic Foundation
 Procuring Entity Name & Code : Project Director
 Project/ Programme Name & Code : Mosque Based Child And Mass Literacy Programme (Code-224313800)

Package No	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd. cost in LakhTk.	Time Cods for Process	Not Used in GOODS	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing Days	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	Printing and Publications (Text book, Attendance book and others)	No.	1282894 sets	OTM	PD	GOB	2243.29	Planned Dates		21.July.22	8.Aug.22	16-Sep-22	20-Sep-22	--	10.Oct.22	120	22 Nov.22		
								Planned Days											
								Actual Dates											
2	Others Stationary (pen,paper, cotton,stapler etc.)	No.	615	OTM	PD	GOB	37.80	Planned Dates		21.July.22	16.Aug.22	15-Sep-22	28-Sep-22	--	15.Oct.22	120	25.Nov.22		
								Planned Days											
								Actual Dates											
3	Office Equipments (Photocopy Machine)	No.	64	OTM	PD	GOB	73.60	Planned Dates		28.July.22	20.Aug.22	17-Sep-22	29-Sep-22	--	18.Oct.22	120	28 Nov.22		
								Planned Days											
								Actual Dates											
4	Education Materials (Choak,duster,Mats)	No.	172504	OTM	PD	GOB	472.49	Planned Dates		24.July.22	9.Aug.22	17- Aug-22	16-Sep-22	--	30.Oct.22	120	29 Nov.22		
								Planned Days											
								Actual Dates											
5	Education Materials (Blackboard,Signboard)	No.	19300	OTM	PD	GOB	221.60	Planned Dates		26.July.22	15.Aug.22	20- Aug-22	19-Sep-22	--	30.Oct.22	120	29.Nov.22		
								Planned Days											
								Actual Dates											
6	Furniture	No.	314	OTM	PD	GOB	17.58	Planned Dates		30.July.22	16.Aug.22	23- Aug-22	28-Sep-22	--	30.Oct.22	120	30 Nov.22		
								Planned Days											
								Actual Dates											
7	Computer Software	No.	1Pak.	RFP	PD	GOB	89.00	Planned Dates		--	02.Aug.22	22- Aug-22	10-Sep-22	--	05.Oct.22	120	03 Dec.22		
								Planned Days											
								Actual Dates											
Total Value of Goods Procurement							Total: 3155.36												

ANNUAL PROCUREMENT PLAN

Ministry/division : **Ministry of Religious Affairs**
 Agency : **Islamic Foundation**
 Procuring Entity Name & Code : **Project Director**
 Project/Programme Name & Code : **Gopalganj Islamic Foundation Complex Establishment Project Revised**

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd cost in Lakh Tk	Time Cods for Process	Not Used in GOODS	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approva to Award	Notification of Award	Signing of Contract	Total time to Contract Signing Days	Time for Completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1.	Computer & Accessories							Planned Dates	-	-	-	-	-	-	-	-	-		
								Planned Dates	-	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-	-
7.	Office Equipments							Planned Dates	-	-	-	-	-	-	-	-	-		
								Planned Dates	-	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-	-
1.	Office Furnitures							Planned Dates	-	-	-	-	-	-	-	-	-		
								Planned Dates	-	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-	-
1.	Medical Equipments for Islamic							Planned Dates	-	-	-	-	-	-	-	-	-		
								Planned Dates	-	-	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-	-	-

* প্রকল্পের মেয়াদ ৩০ জুন ২০২১ পর্যন্ত ছিল। কিন্তু প্রকল্পের নির্মাণ কাজ ৩০ জুন ২০২১ এর মধ্যে শেষ না হওয়ায় তার নুর্দি ব্যক্তিরেকে প্রকল্পের মেয়াদ ৩০ জুন ২০২৩ পর্যন্ত এক বছর বৃদ্ধি করা হয়েছে। প্রকল্পে, ২০২১-২০২৩ অর্থবছরে বার্ষিক উন্নয়ন কর্মসূচি(বিনিয়োগ) তে শুধুমাত্র মূলধন খাতে নির্মাণ খাতে বিপরীতে ১.০০ লক্ষ টাকা নরাদ দেওয়া হয়েছে। যেহেতু কম্পিউটার ও যন্ত্রাংশ, কা, আসবাবপত্র, বাহিন্য সরঞ্জাম ও মেডিকেল সরঞ্জামাদী খাতের বরাদ্দ না পাওয়ার মার্কিক ক্রয় পরিকল্পনার মধ্যে দেখানো হয়নি।

Signature
 20.9.22
Project Director

মৌঃ আব্দুলক্বাদির সিকান্দার
 প্রকল্প পরিচালক
 ইসলামিক ফাউন্ডেশন
 গোপালগঞ্জ

Signature
Secretary
 কাজী এনামুল হক
 সচিব
 খর্ব বিহারক মহাশালার
 গণস্বাস্থ্য কেন্দ্র

ANNUAL PROCUREMENT PLAN

(অংশ-গ)

Ministry/division : Ministry of Religious Affairs
Agency : Islamic Foundation
Procuring Entity Name & Code : Project Director
Project/Programme Name & Code : Expansion And Strenthening Of Mosque Library Project -3rd phase, (Code-224341800)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd cost in Lakh Tk	Time Cods for Process	Not Used in GOODS	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approvla to Award	Notification of Award	Signing of Contract	Total time to Contract Signing Days	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১	Purchase/of books	-	3000 Set	DPM	PD	GOB	436.72	Planned Dates	-	August'22	August'22	September '22	october-2022	november-2022	Decembe r-2022	120 days	20 December'22
								Planned Dates	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
২	printing and publication	-	47600	DPM	PD	GOB	.89	Planned Dates	-	September '22	September '22	october'22	october-2022	november-2022	Decembe r-2022	120 days	25 January' 23
								Planned Dates	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
৩	Stationaries	-	lot	RFQ	PD	GOB	2.00	Planned Dates	-	September '22	September '22	october'22	october-2022	november-2022	Decembe r-2022	120 days	28 January' 23
								Planned Dates	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
৪	Computer & Accessories	-	lot	RFQ	PD	GOB	0.67	Planned Dates	-	February' 23	February' 23	March'23	April 2023	May 2023	June 2023	120 days	15 June23
								Planned Dates	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
৫	*Almirah	-	2000	RFQ	PD	GOB	347.00	Planned Dates	-	December-2022	December-2022	January 2023	February '23	March'23	April 2023	120 days	15 April23
								Planned Dates	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
৬	Transportation cost	-	2600 pakete	OTM	PD	GOB	12.00	Planned Dates	-	January 2023	January 2023	February' 23	March'23	April 2023	May 2023	120 days	15 may23
								Planned Dates	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
Total Value of Goods Procurement							Total 799.28										

*64 district-per disrtict Average 5.42 lac


 28/09/2022
 Project Director

Secretary

26

অংশ-গঃ
ANNUAL PROCUREMENT PLAN

Ministry/ Division : **Ministry of Religious Affairs**
Agency : **Islamic Foundation**
Procuring Entity Name & Code : **Project Director**
Project/ Programme Name & Code : **Improve The Quality of Livelihood of the People and Conservation of Biodiversity of Haor Area through Motivational Programme by Imam. (Code-224305700)**

Package No	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd. cost in Lakh Tk.	Time Cods for Process	Not Used in GOODS	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notifica tion of Award	Signing of Contact	Total time to Contract Signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer & Others (Laptop)	No.	4	RFQ	PD	GOB	4.00	Planned Dates	--	16-Aug-22	25-Aug-22	25-Aug-22	25-Aug-22	--	28-Aug-22	12	30-Aug-22
								Planned Days	--	0	9	9	9	--	12	12	14
								Actual Dates	--								
2	Office Accessories (Projector)	No.	7	RFQ	PD	GOB	2.40	Planned Dates	--	16-Aug-22	25-Aug-22	25-Aug-22	25-Aug-22	--	28-Aug-22	12	30-Aug-22
								Planned Days	--	0	9	9	9	--	12	12	14
								Actual Dates	--								
3	Computer & Others (Laptop)	No.	3	RFQ	PD	GOB	3.00	Planned Dates	--	10-Sep-22	16-Sep-22	16-Sep-22	16-Sep-22	--	20-Sep-22	10	22-Sep-22
								Planned Days	--	0	6	6	6	--	10	10	12
								Actual Dates	--								
4	Furniture (File Cabinet & Almirah)	No.	14	RFQ	PD	GOB	3.50	Planned Dates	--	10-Sep-22	16-Sep-22	16-Sep-22	16-Sep-22	--	20-Sep-22	10	22-Sep-22
								Planned Days	--	0	6	6	6	--	10	10	12
								Actual Dates	--								
5	Motor Vehicle (Hiring Charge)	No.	1	OTM	PD	GOB	15.60	Planned Dates	--	10-Aug-22	10-Sep-22	12-Sep-22	12-Sep-22	12-Sep-22	14-Sep-22	34	15-Sep-22
								Planned Days	--	0	30	32	32	32	34	34	35
								Actual Dates	--								
Total Value of Procurement							Total: 28.50										

স্বাক্ষর
০৪/০৭/২২
সহকারী প্রকল্প পরিচালক
আইসিফাউন্ডেশন
আইসিফাউন্ডেশন
আইসিফাউন্ডেশন
আইসিফাউন্ডেশন

১৪/০৯/২২
আইসিফাউন্ডেশন
আইসিফাউন্ডেশন
আইসিফাউন্ডেশন
আইসিফাউন্ডেশন

Secretary
আইসিফাউন্ডেশন
আইসিফাউন্ডেশন
আইসিফাউন্ডেশন
আইসিফাউন্ডেশন


ANNUAL PROCUREMENT PLAN

9

Ministry/division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Religious Affairs
Islamic Foundation
Project Director
Establishing 560 Model Mosques And Cultural Centres At Zila And Upqazila of Bangladesh(2nd Revision) Project.
Code:224127400

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estid cost (in Lakh Tk.)	Time Code for Process	Net Rsed in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing Days	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Digital Photocopyer Machine	nos	1	OTM	Project Director	GOB	2.00	Planned Dates	-	January' 2023	February' 2023-	March' 2023-	April' 2023	May' 2023	June' 2023	-	30.6.2023
								Planned Dates	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
3.	Furniture	Nos/ Bunch	20	OTM	FWD	GOB	1031.77	Planned Dates	-	January' 2023	February' 2023-	March' 2023	April' 2023	May' 2023	June' 2023	-	30.6.2023
								Planned Dates	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
4.	Bedding matras, Pillow, parda etc.)	Nos/ Bunch	100	OTM	FWD	GOB	415.62	Planned Dates	-	January' 2023	February' 2023	March' 2023	April' 2023	May' 2023	June' 2023	-	30.6.2023
								Planned Dates	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		
4.	Consumable Items (croakeries, Burner, cylinder)	Nos/ Bunch	100	OTM	FWD	GOB	954.80	Planned Dates	-	January' 2023	February' 2023	March' 2023-	April' 2023	May' 2023	June' 2023	-	30.6.2023
								Planned Dates	-	-	-	-	-	-	-		
								Actual Dates	-	-	-	-	-	-	-		


Project Director

১৯৯৯ সাল থেকে সরকারি কর্মসূচির
একটি পলিটিকাল
একটি কোর্স ও উন্নয়নের একটি অংশ
কর্তৃপক্ষ ও উন্নয়নের মাধ্যমে কোর্সে অংশ
উন্নয়নের মাধ্যমে, বাংলাদেশ, ১৯৯৯-১৯৯৯

Work plan(2021-22)

28/12/22


Secretary

কাজী এনায়েত হাসান এনজিনি
সচিব
ধর্ম বিষয়ক সন্ত্রাশায়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার