




**ANNUAL PROCUREMENT PLAN
(2023-2024)**

Ministry/Division	: Ministry of Religious Affairs
Agency	: Islamic Foundation
Procuring Entity Name & Code	: Project Director
Project/ Programme Name & Code	: Establishment and Management of Darul Arkam Ibtedaye Madrasa (Code- 224361900)


Package No	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd. cost in LakhTk.	Time Cods for Processes	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing Days	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Printing and Publications (Text book, Attendance book and others)	No.	8950 sets	DPM	PD	GOB	124.24	Planned Dates		10 August.23	25.Aug.22	16-Sep-23	20-Sep-23	--	10.Oct.23	120	22 Nov.23
								Planned Days									
								Actual Dates									
2	Others Stationary (en,paper, cotton,stapler etc.)	No.	615	OTM/ RFQ/ DPM	PD/DD	GOB	23.80	Planned Dates		30.July.23	20.Aug.23	15-Sep-23	28-Sep-23	--	15.Oct.23	120	25 Nov.23
								Planned Days									
								Actual Dates									
3	Education Materials (Choak,duster,Mats etc.)	No.	172504	OTM	PD/DD	GOB	35.00	Planned Dates		30.July.23	20.Aug.23	15-Sep-23	28-Sep-23	--	15.Oct.23	120	25 Nov.23
								Planned Days									
								Actual Dates									
4	Furniture	No.	8	RFQ	PD	GOB	1.10	Planned Dates		30.July.23	20.Aug.23	15-Sep-23	28-Sep-23	--	15.Oct.23	120	25 Nov.23
								Planned Days									
								Actual Dates									
5	Computer and related materials	No.	1	RFQ	PD	GOB	0.90	Planned Dates		30.July.23	20.Aug.23	15-Sep-23	28-Sep-23	--	15.Oct.23	120	25 Nov.23
								Planned Days									
								Actual Dates									
Total Value of Goods Procurement		--	--	--	--	Total:	69185.04										



 ২০২৩/১০/২০
 Assistant Project Director
 দারুল আরকাম ইবতেদায় মাদ্রাসা
 স্থাপন ও পরিচালনা সীর্ষক প্রকল্প
 ইসলামিক ফাউন্ডেশন, ধর্ম বিষয়ক মন্ত্রণালয়



 ২০.৭.২৩
 Project Director
 দারুল আরকাম ইবতেদায় মাদ্রাসা
 স্থাপন ও পরিচালনা সীর্ষক প্রকল্প
 ইসলামিক ফাউন্ডেশন, ধর্ম বিষয়ক মন্ত্রণালয়


 ২০৭/২০২৩
 Director General
 ড. মহাঃ বাশিরুল আলম
 মহাপরিচালক (অতিরিক্ত সচিব)
 ইসলামিক ফাউন্ডেশন
 ধর্ম বিষয়ক মন্ত্রণালয়

Ministry/Division		: Ministry of Religious Affairs																
Agency		: Islamic Foundation																
Procuring Entity Name & Code		: Project Director																
Project/ Programme Name & Code		: Establishment and Management of Darul Arkam Ibtedaye Madrasa (Code- 224361900)																
Package No	Description of Procurement package Services	Unit	Quantity	Procurement Method & Type	Contract Approving authority	Source of Funds	Estd. cost in LakhTk.	Time Cods for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing Days	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Contract Basis Vehicles	No.	1 Nos	OTM	PD	GOB	13.20	Planned Dates		10 August.23	25.Aug.22	16-Sep-23	20-Sep-23	--	10.Oct.23	120	22 Nov.23	
								Planned Days										
								Actual Dates										
2	Transportation of Goods	No.	11174 sets	OTM	PD	GOB	12.39	Planned Dates		30.July.23	20.Aug.23	15-Sep-23	28-Sep-23	--	15.Oct.23	120	25 Nov.23	
								Planned Days										
								Actual Dates										
Total Value of Services Procurement		--	--	--	--	Total:	25.59		--									


 Assistant project Director
 মোঃ আয়ুব হোসেন
 সহকারী প্রকল্প পরিচালক
 দারুল আরকাম ইবতেদায়ী মাদ্রাসা
 স্থাপন ও পরিচালনা শীর্ষক প্রকল্প
 ইসলামিক ফাউন্ডেশন, ধর্ম বিষয়ক মন্ত্রণালয়


 28.9.26
 Project Director
 মোঃ আব্দুল সবুর
 প্রকল্প পরিচালক
 দারুল আরকাম ইবতেদায়ী মাদ্রাসা
 স্থাপন ও পরিচালনা শীর্ষক প্রকল্প
 ইসলামিক ফাউন্ডেশন
 ধর্ম বিষয়ক মন্ত্রণালয়


 Director General
 ড. মহাঃ বশিরুল আলম
 মহাপরিচালক (অতিরিক্ত সচিব)
 ইসলামিক ফাউন্ডেশন
 ধর্ম বিষয়ক মন্ত্রণালয়